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Title
TaskID Subtas [Agency# / Task Officer]
A.116 Field Support Instruments and Techniques
[USA A 931/ G. Bosler]

A.116.47

A.116.58

A.116.83

Currently Active Tasks

Organizatio Total Budget Total Spent Comments

ORNL $169,009.00 $155,878.00
There has been no activity reported for this quarter.
LANL $1,838,200.00 $1,838,200.00
A.116.68 - Assistance to the IAEA on the Large Neutron Multiplicity

Counter for KAMS - ISPO and the IAEA agreed to close this subtask as
of March 22, 2005.

A116.76 - KAMS Software Development - ISPO and the IAEA agreed to
close this subtask as of March 22, 2005.

LLNL $143,000.00 $142,407.00

High Purity Mechanically Cooled Ge Detector - The task officer Roland
Carchon considers the work complete. To summarize the task, the
LLNL Ge detector has a broadened resolution, which does not allow the
use of MGA or MGAU as an analysis method for plutonium or uranium.
The IAEA may still use the device for uranium enrichment
measurements, relying on the area of the 186 keV peak. This would not
require additional work with LLNL. Therefore, the IAEA and ISPO
agreed that this subtask may be closed. The Ge detector has been
returned to LLNL.

LANL $248,000.00 $232,250.00
LANL has been correcting and testing the CHEM software extensively.
The IAEA requested LANL to install and to demonstrate the CHEM
software at the Rokkasho Enrichment Plant, Japan, and to train
inspectors in its use. This field support is for both IAEA and Japanese
State inspectors, and was conducted during the week of March 21,

A.202 Separation of Plutonium Isotopes for the Production of

High Purity Spike Reference Materials
[USA A 909/ D. Donohue]

Tuesday, May 24, 2005
1Q

LANL $17,100.00 $17,100.00
There was no activity for this quarter.
NBL $77,225.00 $56,375.00

NBL was under a safety stand down from December 2004 to April 2005.

The Memorandum of Understanding (MOU) for the provision of FP-33

feed material to the Russian Federation for separation of plutonium

isotopes will be signed by US and IAEA representatives in April 2005.
ORNL $72,000.00 $41,411.00

There has been no activity reported for this quarter.
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget
A.218 Controlled Potential Coulometry of 1 mg Pu with SRL
Coulometer
[USA A 1049 / K. Raptis]
NBL $75,000.00
SRNL $334,023.00
A.223 Technical Support to the Clean Laboratory
[USA A 1081/ D. Donohue]
A.223.09 LANL $107,000.00
A.227 BN-350 Hot Cell Transfer Monitor
[USA A 1103/ T. Pochet]
Aquila $184,500.00
LANL $663,213.00
A.233 NDA Verification Techniques for BRN Enrichment
Plant
[USA A 1157 / E. Gryntakis]
ORNL $561,870.00

Tuesday, May 24, 2005
1Q

Total Spent Comments

$72,671.00

The final report of the effects of impurities on plutonium assays has
been delayed until next quarter, because of the safety stand down at
$241,625.00
The IAEA Safeguards Analytical Laboratory (SAL) has transmitted data
to SRS, which shows a bias when measuring plutonium reference
material with the SRS coulometer. SRS directed SAL to complete
various tests, which have not resolved the bias. Review of test data
indicates that the electronics are functioning properly. SAL requested
on-site support from SRS. Michael Holland of the SRS Analytical
Laboratories Department is planning to visit SAL on April 14.

$13,200.00

Clean Laboratory Training for SAL Staff - The IAEA requested to have
the clean laboratory training conducted separately for the two students,
Stephan Vogt and Taeko Shinonaga. Mr. Vogt traveled to the U.S. for
his two-day training session in mid-March. Due to extreme weather
conditions, his two-day training at LANL could not be administered. Ms.
Shinonaga is planning to travel to LANL for her training in September.

$186,249.00

ISPO and the IAEA agreed that this task is complete as of March 22,
2005.

$663,213.00

ISPO and the IAEA agreed that this task is complete as of March 23,
2005.

$561,870.00
This task is on stand by.
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TaskID Subtas [Agency# / Task Officer]
A.241

A.241.01

A.241.02

A.241.03

A.241.04

Title

Development of Integrated Review Software for UMS
[USA A 1238/ C. Liguori]
LANL

LANL

LANL

LANL

LANL

Tuesday, May 24, 2005

1Q

Organizatio

Total Budget

$402,000.00

$168,870.00

$123,000.00

$27,000.00

$74,000.00

Total Spent Comments

$334,742.00

LANL delivered the “Integrated Review Software: LANL Import
Component Interface Design Specification” in February 2005. LANL
made minor changes to the Import Manager component to increase its
flexibility and to comply with the design plans for Rokkasho systems.
Integrated Review Software (IRS) designers provided support to other
LANL staff who are analyzing existing LANL NDA software. The existing
software will be decomposed into COM objects, to ensure that the
architecture being developed is consistent with the new software
paradigm of plug and play capability and encapsulated functionality.

$42,500.00

Adoption of OPD Data into Generic Software - LANL discussed operator
review needs with IAEA contacts from Operations A and B and with
in-house subject matter experts. LANL prepared the software
requirements document to state operator review needs formally and
reviewed it at LANL. SGOB has identified a potential need to expand
and to re-prioritize the scope of the project to include the import of
operator declarations from Adobe Acrobat (PDF) files.

$6,800.00

Prototype Analysis Module - There has been no activity reported for this
quarter.

$1,500.00

Implementation of VIFM Analysis - Activity on this task is dependent
upon the IAEA developing the VIFM Analysis COM.

$4,100.00

IRS Upper Layer Redesign, Standardization - There has been no activity
reported for this quarter.
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
A.242 Evaluation of Miniature GRAND Electronic Unit
[USA A 1239/ G. Bosler]
A.242.02 LANL $220,000.00 $206,889.00

MiniGRAND Commercialization - LANL has reported no activity on this
task during this quarter. At the USSP Annual Task Review Meeting in
Vienna on March 22 and 23, the IAEA reported that it is still having
some problems testing the MiniGRANDSs as they are received. The
IAEA is planning to have a staff member visit LANL and Aquila to
resolve these issues.

A.242.06 LANL $630,000.00 $578,730.00
MiniGRAND Microprocessor Board Upgrade - LANL has completed the
design and fabrication of a MiniGRAND Microprocessor circuit board
(MPB) to test the peripheral bus interface. A second circuit board is
being fabricated for additional testing. LANL has nearly completed the
porting of MiniGRAND firmware to the new MPB. LANL purchased a
commercial file system that will allow the writing of
Windows-compatible files to removable media, as desired by the IAEA.
LANL has been performing environmental testing on the Component
Board, which is used both by the MPB and by the Auxiliary
Communication Device (ACD).

A.243 Enhanced Efficiency for Thermal lonization of U and
Pu
[USA A 1268 / M. Hedberg]
ORNL $958,000.00 $945,885.00

The IAEA accepted the final report delivered by ORNL. ISPO and the
IAEA agreed that this task is closed as of March 22, 2005.

Tuesday, May 24, 2005 Page 4 of 44
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
A.247 Support for the Development of the SG System at
Rokkasho Reprocessing Plant
[USA A 1351/ S. Johnson]
A.247.05 LANL $699,000.00 $659,270.00

RRP Integration of Inspection Equipment - LANL has installed and
tested the modified preamplifiers successfully for the Vitrified Canister
Assay System (VCAS) detector. The installation of this detector is
planned for September 2005 at RRP. The IAEA may request support to
add ion chamber monitors for the VCAS detector and the new
Temporary Canister Verification System (TCVS).

A.247.07 LANL $54,000.00 $49,673.00

RRP Monitoring of Shielded MOX Canisters - There has been no activity
reported for this quarter. The IAEA is waiting for the final report from
LANL.

A.247.09 LANL $176,000.00 $124,531.00

RRP Project Coordination - This task enables regular reporting to the
IAEA, concerning all of the work by LANL for the Rokkasho
Reprocessing Plant.

A.247.11 LANL $8,200.00 $8,200.00
Curium Balancing - The IAEA is waiting for data from neutron systems
in 2006, before resuming this activity. ISPO and the IAEA agreed to
close this subtask as of March 22, 2005. The IAEA will issue a new
request when the need arises.

A.247.12 LANL $37,106.00 $38,000.00

Conceptual Design of a Temporary Canister Verification System (TCVS)
at RRP - This task remains open to provide any further information
needed by the IAEA. The task covered the conceptual design of the
system. Work concerning the implementation and calibration of the
system may be included in a new IAEA request.

A.247.13 IAEA $752,709.00 $717,183.00
Cap Gemini Ernst & Young (CGE&Y) assisted the IAEA with final
acceptance testing for the Phase 1 deliverables of the contract. Some
minor software problems were identified and will be addressed during
the warranty phase of the contract. Work on the support phase was
initiated in February, which is being funded by USSP and regular IAEA
budget funding.

A.247.15 IAEA $346,000.00 $340,507.00

RRP Integrated Inspector Information System (I13S) - ISPO and the IAEA
agreed that this subtask is closed as of March 22, 2005.

Tuesday, May 24, 2005 Page 5 of 44
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget
A.247.16 LANL $44,000.00
A.247.17 BMI $46,105.00

A.248 Gate Monitor at LWRs Loaded with MOX Assemblies
[INT USA A 1356 / T. Pochet]
LANL $286,000.00
A.249 Development of Data Review Software Based on
Neural Networks
[JNT USA D 1332/ G. Rengarajan]
LANL $0.00
A.250 Enhanced ANM Capability for HKED Software at SAL
[USA A 1369 / N. Doubek]
A.250.01 LANL $165,000.00

Tuesday, May 24, 2005
1Q

Total Spent
$26,900.00

Comments

IRS Software Assessment for RRP NDA Applications - This task has
three parts: to review the NDA Review (NDAR) software requirements
and determine what software development is needed to meet these
requirements, to review the stand-alone IRS software requirements and
determine what software development is needed to meet these
requirements, and to submit a proposal to the USSP for the software
development needed. LANL completed the review of the NDAR software
requirements, transmitted it to the IAEA, and discussed the review with
the IAEA. LANL is waiting for specifics from the IAEA on the
stand-alone IRS software requirements before completing a review.
LANL is waiting for guidance from the IAEA on which software modules
needed for the NDAR system should be developed by LANL.

$0.00

Netscreen Security Audit - This subtask was approved by the SSTS at
its December 2, 2004, meeting. Plus Five was selected originally as
the contractor, but when it was discovered that Plus Five did not have
pre-approved government rates, a competitive procurement was
conducted. As a result, Battelle Memorial Institute was awarded the
contract to conduct the security audit of the IAEA's Netscreen
VPN/Firewall Appliance at IAEA headquarters and at the Rokkasho
Reprocessing Plant.

$279,630.00

The IAEA has requested that LANL deliver the prototype gate monitor to
Vienna. LANL is completing the final characterization of the system
and the system documentation.

$0.00

ISPO and the IAEA agreed to terminate this task as of March 23, 2005.

$159,009.00

There has been no activity reported for this quarter.
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
A.251 Expert - Instrumentation Systems
[ USA E 1372/ M. Aparo]
CFE $362,000.00 $341,471.00

The expert James Halbig drafted the specifications for cables and
equipment to be installed at the entrance and exit points of the
Chernobyl facility and submitted them to IAEA Operations for review and
approval. Dr. Halbig has been overseeing the procurement of parts
necessary for the access points. He sent detectors to LANL to be
characterized and matched to hardware that will be used in the final
installation. The computer hardware to replace the radiation monitoring
PIP-6 and SDIS video server was prepared and tested in Vienna. Dr.
Halbig continues to monitor the BN-350 Reactor state-of-health
information. BN-350 facility replacement computers arrived and will be
installed when LANL completes the measurements of shielding
materials for the dual use casks or at the next scheduled inspection.
The new Baseline 1 version of Radiation Review software was installed
on new inspectors' laptops. Training on Baseline 1 for TIE staff was
completed.
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
A.252 Field Support and Implementation
[ USA A 931/ G. Bosler]
A.252.05 LANL $60,000.00 $57,648.00
Training Support for TRP - There has been no activity reported for this
quarter.
A.252.08 BNL/NCT $15,000.00 $13,682.00

Downblending at Ulba - There has been no activity reported for this

quarter. The IAEA has no immediate plans to proceed with this
A.252.09 ORNL $25,000.00 $7,821.00

1Q3 Detector - There has been no activity reported for this quarter.
A.252.10 BNL/NCT $75,000.00 $68,744.00

Neutron Camera - The analysis of thermal neutron images from the

spent fuel storage casks at INL was completed. All the sections of the

manuscript which deal with neutrons were sent to LLNL for integration
into the final report.

A.252.10 INL $24,008.00 $24,570.00

A.252.10 LLNL $81,000.00 $61,641.00
Gamma Camera - The report to the IAEA on imaging spent fuel casks is

in the final stages of preparation. The report will be delivered to the
IAEA in April 2005.

A.252.12 KCP $568,625.00 $0.00
T-1 Seals - Assembly and testing of the first fifty T-1 seals began.
Shipment of the first fifty seals is planned for mid-April.

A.252.13 IAEA $10,000.00 $10,500.00
Precision Data Technologies (PDT) Preamplifiers - Agency testing of
the 0.5-inch diameter preamps continues.

A.252.14 LANL $146,000.00 $99,100.00

FDMS and RR Codes - This task is to integrate the Fork Detector
Measurement System software (FDMS) into the UNARM Integrated
Review framework, with the Radiation Review application serving as the
initial data source. Most software functionality is in place and ready for
delivery to the IAEA at the end of March 2005. An experimental UNARM
software version which has the new FDMS and Radiation Review
changes was created and is ready for delivery to, and acceptance by,
the IAEA.

A.252.15 LANL $48,000.00 $46,700.00

Upgrade VWCC at Tokai - There has been no activity reported for this
quarter.
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio
A.252.16 LANL
A.252.17 LANL
A.253 Expert - Specifications of Data Collection and

Evaluation Software for RRP (P4)
[USA A 1398/ S. Johnson]
CFE

A.256 Evaluation Software for HKED Spectral Analysis for
the Joint IAEA/JSGO On Site Analytical Laboratory at
the Rokkasho Reprocessing Plant
[USA A 1420/ G. Duhamel]

LANL

Tuesday, May 24, 2005
1Q

Total Budget

Total Spent Comments
$20,800.00

Recalibration of the Hulls Measurement and Monitoring System (HMMS) -
Final revisions are being made to the report on the recalibration of the
HMMS. Submission for classification review is pending.

$1,300.00

JOYO Hot Cell Detector - There has been no activity reported for this
quarter.

$309,657.00

The expert Joseph Damico has been monitoring the contract between
the IAEA and Cap Gemini Ernst & Young (CGE&Y) for the development
phase of the Integrated Inspector Information System (I13S) software,
which is nearly complete. There have been some problems with the
archiving component, which led to delays in system acceptance testing.

The support phase of the CGE&Y contract began and will continue for
at least two quarters to provide rapid fixes and enhancements to the I3S.

Desired enhancements will be ready for installation at the Rokkasho
Reprocessing Plant (RRP) in April. Mr. Damico led the effort to justify
the use of a remote communications link between RRP and IAEA
Headquarters. He drafted a fax and a position paper detailing the
IAEA's justification for the connection and the security measures taken
to protect the data and systems. This paper was presented at the March
meeting of the INFL Working Group. The I3S hardware installation at
RRP was completed during March. A new virtual private network (VPN)
appliance was installed in the main server rack, replacing several
smaller VPN appliances. The work station for the On-Site Laboratory
was installed and connected to the 13S servers. Mr. Damico began
discussions with INFL and JSGO to conduct a full system test of the
data collection and evaluation system at RRP. He is monitoring the
NDA Review (NDAR) software effort. Work has begun on the NDAR
design.

$154,960.00

A report describing the results of the June 2004 HKED software
acceptance test was presented to LANL by IAEA-SAL. The IAEA
requested a report from LANL about the acceptance test and provided
descriptions of topics that the report should address.
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments

A.257 Consultant - Chemical Separation Techniques for
Environmental Samples

[USA A 1432/ Y. Kuno]
Clemson $298,000.00 $136,475.00

BNL procurement staff are working to extend the contract with Clemson
through 2005, to complete the development of chemical separations
techniques requested by the IAEA.

IAEA $71,300.00 $35,876.00
The SSTS approved funding by phone poll for travel expenses for Dr.
James Navratil (Clemson University) and Amanda Padgett (Clemson
University graduate student) for their visit to the IAEA this summer, as
part of the approved work to develop new separations techniques for
environmental samples.

A.258 Detection System for In Situ Measurements of Neutron
Signatures from Spent Fuel Storage Containers

[USA A 1434/ Y. Lee]
LANL $180,000.00 $70,800.00
LANL completed the report entitled: "Dry Storage Cask Measurement,”
by D.H. Beddingfield and M.T. Swinhoe, LA-UR-05-1410, ISPO Report #
518, January 2005. LANL is preparing for laboratory testing of the He-4
recoil approach discussed in the report.

A.259 Expert - Development of New Seals
[USA E 1452/ G. Bosler]
CFE $320,900.00 $202,759.00

The expert Hal Undem negotiated a seals design contract with Avery
Dennison for the new IAEA adhesive seal. Mr. Undem is involved with
the seal signature, and the seal wire and its integrity, to improve the
metal seal. Progress is being made on the incorporation of radio
frequency identifiers (RFIDs) as a potential metal seal signature
element that can augment or replace the current signature. Mr. Undem
evaluated the IAEA’s Personal Radiation Search Tool (PRST) for
application to a specific MOX portal monitoring problem. He reviewed
radiation testing and standards for seals and containment verification
equipment. Mr. Undem helped make the x-ray fluorescence analyzing
device used in identifying strategic metals available to inspectors.

Tuesday, May 24, 2005 Page 10 of 44
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TaskID
A.260

A.261

A.262

A.263

Subtas

Title
[Agency# | Task Officer] Organizatio

Evaluation of Equipment Needs for Future Analytical
Services of Safeguards Analytical Laboratory

[USA F 1454/ ]

KBR
NBL
Antineutrino Meeting
[USA IJNT A 1465/ G. Bosler]
ISPO
LANL
LLNL
Coordinated Experts' Meeting on Noble Gas
Monitoring and Sampling
[INT USA A 1494 ]
PNNL

Traceability of DA Measurements - Provision of NBL
Certified Reference Materials

[USA A 1496 / S. Balsley]
NBL

Tuesday, May 24, 2005

1Q

Total Budget

$67,000.00

$33,000.00

$0.00
$14,300.00

$13,000.00

$5,000.00

$103,000.00

Total Spent Comments

$66,530.00
ISPO and the IAEA agreed that this task is complete as of March 22,
2005.

$32,481.00

ISPO and the IAEA agreed that this task is complete as of March 22,
2005.

$0.00
ISPO and the IAEA agreed to close this task as of March 22, 2005.
$14,300.00
This task is complete.
$2,103.00
This task is complete.

$4,169.00
Ted Bowyer (PNNL) worked with experts from other Member States to
finalize the report of the preliminary meeting, held last August, for the
IAEA. The IAEA is planning to host the Coordinated Experts' Meeting
on Noble Gas Monitoring this summer.

$340.00
NBL has been under a safety stand down since December 2004. No
actual laboratory work has been performed in support of this project
during this quarter. The safety stand down was lifted for some
laboratories at NBL in early April. It is anticipated that work on this task
will begin in May 2005.
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
A.264 Analytical Quality Control - Participation of SAL in NBL
SME Programme
[USA A 1497/ H. Aigner]
NBL $25,000.00 $0.00

NBL has been under a safety stand down since December 2004. No
actual laboratory work has been performed in support of this project
during this quarter. The safety stand down was lifted for some
laboratories at NBL in early April. It is anticipated that work on this task
will begin in May 2005.

A.265 Environmental Sampling Evaluation Support
[USA A 1498 / W. Fuhr]
ORNL $209,000.00 $106,494.00
Diane Fischer (ORNL) provided environmental sampling evaluation
support to the IAEA in Vienna during three weeks in February. Ms.
Fischer drafted or reviewed ten environmental sampling evaluation
reports. She prepared inputs for two State Evaluation Reports.

A.265.01 ORNL $32,000.00 $0.00

B.080 Training Workshop in Design Information Review for
the Entire Life Cycle of Research Reactors

[USA B 984 / P. Rodriguez]

BNL/SAC $305,000.00 $244,681.00
This task is on stand by.
ORNL $0.00 $0.00
This task is on stand by.
B.080.01 ISPO $76,062.00 $90,200.00

This task is on stand by.
B.082 Safeguards Training Course: Enrichment Technology

[USA B 1001/ D. Liles]
ORNL $389,332.00 $295,563.00
Instructional videos, training chart books, and the IAEA training manual
on “Uranium Enrichment Plant Characteristics” have been reviewed and
are being updated with current information. The next IAEA inspector
safeguards enrichment training course will be held in Vienna, from June
13to 17, 2005.
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
B.084 Revision of Introductory Course on Agency SG (ICAS)

[USA B 1106 / P. Rodriguez]
BNL/ENT $15,144.00 $15,144.00

Sonalysts $471,000.00 $463,100.00

Sonalysts submitted the "Final Report on Planning for Upgrading the
Initial Course on Agency Safeguards" to the IAEA and to ISPO. The
IAEA is requesting additional funding by letter to implement Sonalysts'
recommendations for upgrading the ICAS.

B.089 Safeguards Equipment Technician Training Specialist

[USA B 1255/ H. Barroso]
B.089.05 Sonalysts $7,044.00 $7,044.00

ISPO and the IAEA agreed to consider this task closed as of March 22,
2005. The IAEA will provide an end of task report and an application
report.

B.089.06 Sonalysts $26,937.00 $0.00

ISPO and the IAEA agreed to consider this task closed as of March 22,
2005. The IAEA will provide an end of task report and an application

report.
B.090 Workshop on Quality Assurance Techniques
[INT USA B 1277/ D. Neal]
SAM $150,000.00 $35,312.00
B.090.01 SAM $84,000.00 $60,199.00

John Patten and Dean Neal (Safeguards, IAEA) met with
STAT-A-MATRIX (SAM) in New Jersey, from January 24 to 26, to review
existing materials for both the five-day workshop and the three-day
seminar with SAM, for improvement input and redrafts. SAM conducted
the final Quality Systems Seminar for Safeguards Managers during the
week of March 7, 2005. The SSTS approved funding at its February 3,
2005, meeting for SAM to continue providing QMS training to IAEA
Safeguards during 2005.
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio
B.091 Training on Remote Monitoring and Unattended
Monitoring
[USA B 1337/ V. Ryjikov]
B.091.03 LANL
B.091.03 Sonalysts
B.093 IAEA Participation in U.S. Sponsored Training
Courses
[ USA B 0086 / V. Ryjikov]
B.093.05 LANL
B.093.06 LANL
B.093.07 LANL
B.093.07 SRNL
B.094 Neutron Pulse Simulator for Training and Testing
[USA B 1401/ A. Lebrun]
LANL

Tuesday, May 24, 2005
1Q

Total Budget

$138,500.00

$118,500.00

$495,286.00

$865,748.00

$74,000.00

$47,000.00

$430,300.00

Total Spent

Comments

$21,400.00

Radiation Review Software Training - Please see Task B.093.03,
contractor: Sonalysts.

$10,194.00

Sonalysts and LANL worked with Vladimir Ryjikov (IAEA) to finalize
plans for completing the Radiation Review training materials. Sonalysts
and LANL will draft the Radiation Review training materials, in
accordance with the learning objectives detailed in the Course Design
Document. A pilot course will be presented to twelve Agency
inspectors in May 2005. The SSTS approved additional funding by
phone poll in March for Sonalysts and LANL to produce detailed training
materials for the May course.

$275,800.00
Advanced Plutonium Verification Techniques - The SSTS approved

funding for this task. The next course is expected to occur from June 15
to 22, 2005.

$493,200.00
NDA Training - LANL conducted an NDA course for new Agency
inspectors from February 22 to March 4, 2005, attended by eleven
inspectors, the training head from Vienna, and Jeff Sanders and Robert
Beam (Idaho National Laboratory (INL)). Meetings between INL and
LANL identified tasks and milestones in the assessment of INL as an
alternate site for the IAEA courses.

$67,600.00

This task is in stand by.
$45,065.00

This task is in stand by.

$410,301.00

Eight neutron pulse simulators have been assembled and tested. Final
testing on these units will include environmental chamber testing. A
sample unit has been running and generating pulse streams. A few
software bugs were found and fixed. The software and firmware are now
complete. The remaining work includes loading the final versions of

the software and hardware onto the unit, testing the units in the
environmental chamber, and completing the users manual.
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TaskID Subtas
B.095

B.096

B.098

B.099

B.100

B.101

Title

[Agency# | Task Officer] Organizatio
Feasibility Study on Inspector Certification

[USA B 1407 / S. Bobadila-Mucino]

Sonalysts
Workshop on Additional Protocol Activities
[USA B 1415/ S. Bobadilla-Mucino]

BNL/NCT
Enhanced Observational Skills
[USA B 1446 / D. Liles]

Sonalysts

Physical Inventory Taking Computer Based Training
[USA B 1464/ D. Liles]
BMI

Expert - Support for State Systems of Accounting for
and Control of Nuclear Materials (SSACs)
[USA B 1469/ J. Vidaurre-Henry]

CFE

Expert - Senior Instrumentation Specialist - Training in
NDA Equipment and Procedures

[USA B 1418/ J. Vidaurre-Henry]
IAEA

Tuesday, May 24, 2005
1Q

Total Budget

$67,000.00

$45,000.00

$286,000.00

$175,000.00

$160,200.00

$100,000.00

Total Spent Comments

$76,523.00

ISPO learned that the IAEA considers this task closed during the 2005
Annual Task Review, held on March 22 and 23.

$44,192.00

BNL received word that the Additional Protocol (AP) Workshop would be
a priority for IAEA Safeguards Training in FY 2006, and that BNL and
the IAEA would be working to put on the AP Workshop as a pilot course
in early calendar year 2006. BNL is in the process of revising project
plans for the course and submitting a proposal for this effort.

$164,810.00

The initial training course on Enhanced Observational Skills was held
during the week of February 14, 2005. The Agency requested that an
additional initial training course be held in May 2005. The SSTS
approved funding by phone poll for Sonalysts to deliver the refresher
course.

$32,331.00
Legal issues with the subcontractor have not been resolved.

$129,585.00
The expert Dawn Liles completed her CFE assignment in March 2005.

$0.00

The IAEA submitted an offer to Philip Hypes for the Senior
Instrumentation Specialist position.
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments

C.102 Development of Safeguards for Final Disposal of
Spent Fuel in Geological Repositories - SAGOR Phase
1l

[IJNT USA C 1204 / A. Diaz-Mosquera]
ISPO $5,389.00 $5,389.00

There was no SAGOR activity this quarter. There is no activity expected
for the rest of the calendar year. The IAEA plans to make a formal
request for the next phase of this work. This task will be considered
complete when that request is received.

LANL $58,600.00 $58,600.00
There was no activity for this quarter.
SNL $17,947.32 $17,947.32

There was no activity for this quarter.

C.105 Expert - Development of the Safeguards System for
Rokkasho Reprocessing Plant (Ehinger)

[USA C 1257/ S. Johnson]
CFE $774,500.00 $709,155.00

The expert Michael Ehinger continued to support the IAEA's INFL
project. Solution monitoring data is being collected at the facility. The
solution monitoring software for processing the data has been received.
Mr. Ehinger is involved in testing and debugging the software using the
data from the JNFL facility. He has been involved in efforts to assemble
an additional solution monitoring data collection system in Vienna.
This system will be used for training and development in support of the
equipment installed at the JNFL facility. Mr. Ehinger participated in
working group meetings in Japan at the JNFL facility. He conducted
maintenance on the installed solution monitoring equipment. Mr.
Ehinger is working with the Joint Research Center - Ispra to obtain
solution monitoring software for use by the IAEA at the Tokai
Reprocessing Plant in Japan.
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio
C.106 Expansion of the Physical Model
[USA C 1279/ Z. Liu]
BNLCONTR
INEEL
ISPO
LLNL
ORNL
C.110 Development and Test of an Integrated Safeguards
Scheme for Transfers to Dry Storage at CANDU
Reactors
[JNT USA C 1388/J. Doo]
LANL

Tuesday, May 24, 2005
1Q

Total Budget

$28,000.00
$11,900.00
$11,000.00
$12,000.00

$140,745.00

$9,300.00

Total Spent Comments

$15,706.00

There has been no activity reported for this quarter.

$11,379.00

There has been no activity reported for this quarter.

$13,423.00

There has been no activity reported for this quarter.

$10,930.32

There has been no activity reported for this quarter.

$140,745.00

There has been no activity reported for this quarter.

$9,300.00

The IAEA requested the participation of Jon Sanborn (State

Department) in field trials at the Wolsong Nuclear Power Station in
April, sponsored by the Republic of Korea. Dr. Sanborn agreed to

Page 17 of 44



Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
C.111 Safeguards System for Chernobyl Unit 4
[IJNT USA E 1445/ O. Zatsepin]
BNL/NCT $281,000.00 $193,596.00

The SSTS approved funding by phone poll in January for Colin Carroll
(Sonalysts) and Brian Boyer (BNL) to assist the Department of
Technical Cooperation at three planning meetings and share the work
that has already been done to develop the safeguards approach for the
Chernobyl Shelter. Mr. Carroll and Mr. Boyer worked with representatives
from the IAEA to develop a Chernobyl Shelter Unattended Monitoring
System (CSUMS) design specification, which details the equipment that
the IAEA plans to install at the Chernobyl Shelter to monitor the
materials under safeguards during the Shelter Stabilization Phase of the
Shelter Implementation Plan (SIP). The Agency provided the CSUMS
design specification to the Chernobyl Nuclear Power Plant (ChNPP) for
review, to ensure that the proposed system meets Ukraine State safety
requirements and building codes. The IAEA anticipates installing the
monitoring system at the Shelter in May 2005. Mr. Carroll and Mr. Boyer
worked with representatives from the IAEA, ChNPP, and the Ukraine
Ministry during the week of March 7, 2005, to develop plans for
safeguarding nuclear material that may be unearthed during site
excavation activities that are planned during the SIP construction. The
IAEA plans to provide some equipment to ChNPP that can be used as
joint-use. The IAEA will coordinate monitoring procedures with ChNPP
to facilitate the thorough and efficient assaying of material. The IAEA,
Sonalysts, and BNL will conduct a site visit to Chernobyl in June 2005
to assess the environment around the Shelter and to study the SIP work
flow processes. The IAEA team will use the information gathered
during this visit to design the IAEA’s monitoring approach.

Sonalysts $246,000.00 $85,088.00
Please see Task C.111, Contractor: BNL/NCT.
C.111.01 LANL $60,900.00 $2,500.00

Instrumentation Assistance to Shelter Project - The SSTS approved
funding at its February 3 meeting for Kiril lanakiev to assist the IAEA in
the construction of a multi-channel analyzer for a Nal spectroscopy
design in support of safeguards at Chernobyl Unit 4, to resolve
preamplifier problems of radiation measurement systems, and to
conduct an in-house seminar on neutron measurement technology and
detector stabilization.
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Title

TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
C.112 Consultant - Development Support for Integrated
Safeguards
[USA C 1451/ D. Hurt]
IAEA $60,000.00 $46,937.00
C.112.01 ISPO $57,000.00 $0.00

The consultant James Larrimore assisted the IAEA in the development
of documentation for integrated safeguards and in the preparation and
reviewing of other safeguards documentation. This work was performed
for the Director of the Division of Concepts and Planning. Mr. Larrimore
worked with the IAEA in Vienna from January 24 to February 18. He
contributed to a policy paper on transfers of spent fuel to dry storage, to
guideline revisions on the design of an integrated safeguards approach
for a State, and to a facility-type integrated safeguards approach for
storage facilities. Mr. Larrimore provided background on the safeguards
criteria requirements in the areas of application of dual C/S, on
verification of fresh fuel at power reactors, on verification of spent fuel in
LWR ponds, and on LWR spent fuel in transit. He proposed concepts
for quality management, evaluation, and reporting of integrated

safeguards.
C.113 Development of Techniques to Estimate the
Separative Capacity of R&D Isotopes
[USA C 1476 / N. Tuley]
BNL/NCT $25,000.00 $152.00

Brian Boyer and James Lemley (BNL) participated in a conference call
on March 2, 2005, with LLNL, LANL, ORNL, DOE, and ISPO, to discuss
the project plan for this task.

LANL $40,000.00 $3,300.00
LANL participated in the March 2, 2005, telephone conference call.
LLNL $55,000.00 $4,905.00

Mona Dreicer (LLNL) organized a conference call with LLNL, ORNL,
LANL, and BNL, to plan the activities leading up to a workshop, which
will be held in early summer.

ORNL $40,000.00 $936.00
Duane Starr and Len Phillips (ORNL) participated in a March 2, 2005,
teleconference arranged by LLNL. They will be providing input on gas

centrifuge, calutrons, and plasma separation. A two-day workshop to
review the combined text is being scheduled for the end of next quarter.
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TaskID Subtas [Agency# / Task Officer] Organizatio
D.122 Systems Engineering Process for SGIT
[USA D 1158/ G. Cherif]
D.122.01 CGE&Y
D.122.02 BIT
D.136 Expert - Divisional Information Security Policy Officer
- Terrence Dunn
[USA D 1335/ D. Schriefer]
CFE

Tuesday, May 24, 2005
1Q

Total Budget

$251,000.00

$70,000.00

$614,200.00

Total Spent

Comments

$89,522.00

Cap Gemini Ernst & Young (CGE&Y) reviewed and made minor
enhancements to drafts of the SSEP 2.2 document. There will be a
management awareness session in late April, and the IAEA, CGE&Y
and BIT will work together to finalize SSEP 2.2. Work on SSEP 3.0 will
begin in May.

$29,623.00

There was no activity. BIT will be in Vienna during the week of April 25,
to analyze the current status of SGIT and to design the best strategy for
the implementation of the new framework SSEP 2.2, delivered by
CGE&Y. BIT will participate in a presentation to SGIT management on
April 28.

$538,844.00

The expert Terrence Dunn advised the Safeguard Departmental
Information Security Office on the continuing development and
implementation of improved information security policies and
procedures. Mr. Dunn examined several reported problems and
deficiencies related to information and physical security, and proposed
and implemented solutions. He served as departmental representative
to the Agency-wide Information Security Policy Steering Group (ISPSG).
Mr. Dunn completed an additional revision of the Safeguards online
computer security awareness module. He completed additional
revisions of the Safeguards Manual (SMM 3.4 - Security of Safeguards
Information). Mr. Dunn participated in the Department’s planning for
business continuity and disaster recovery. He provided expert
evaluation of vendors’ security products for use by the Vienna
International Center.

Page 20 of 44



TaskID Subtas [Agency# / Task Officer]
D.137

D.137.01

D.137.02

D.137.03

D.137.04

D.137.06

D.137.07

D.137.08

D.137.09

D.137.10

Title

Consultants - Assistance on Information Collection
and Information Systems

[USA D 1126/ V. Braguine]
ISPO

LLNL

LANL

LANL

PNNL

SNL

LLNL

LLNL

LANL

Tuesday, May 24, 2005

1Q

Organizatio

Total Budget

$73,840.00

$50,653.00

$123,000.00

$213,000.00

$179,767.00

$146,756.90

$161,000.00

$108,515.00

$2,000.00

Total Spent Comments

$48,023.00

Allen Locke - There was no activity. The next consulting assignment is
planned for Fall 2005.

$50,653.00

Mary Beth Ward - The expert has completed all expected assignments.
This subtask is closed.

$83,600.00

Jeff Bedell - There was no activity this quarter. The SSTS approved
funding at its February 3, 2005, meeting for Mr. Bedell and Dr. Lundy to
make four consulting visits in 2005 and to assist the IAEA from their
offices at LANL. Mr. Bedell is considering two, two-week consulting
visits in calendar year 2005.

$140,908.00

Arvid Lundy - The consultant worked with the IAEA in Vienna from March
14 to March 25, 2005. Plans are being made for the next consulting
visit to take place from June 13 to June 24, 2005.

$127,508.00

Ned Wogman - The consultant completed an assignment to SGIT in
Vienna from February 28 to March 11, 2005. He researched two
countries and responded to specific SGIT requests. The SSTS
approved funding at its February 3, 2005, meeting for two additional,
two-week consulting periods. Dr. Wogman's next scheduled consulting
period is from August 15 to August 26th.

$90,863.82

Joyce van Berkel - The SSTS approved funding at its February 3, 2005,
meeting for Ms. Van Berkel to consult with the IAEA for a period of six
weeks in 2005. The next consulting period is planned tentatively for
September.

$79,119.85

George Anzelon - There was no activity. The SSTS approved funding at
its February 3, 2005, meeting for LLNL consultants to make six,
two-week consulting visits to the IAEA during 2005. The assignments
will be divided between LLNL experts, according to their schedules and
the IAEA's needs.

$66,976.33

William Domke - The consultant traveled to Vienna for two weeks in
January, to assist in the analysis of information on procurement
networks.

$2,000.00
Don Sandstrom - This subtask is terminated.
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TaskID Subtas
D.137.11

D.137.12

D.137.13
D.137.14
D.137.15
D.137.16
D.137.17
D.137.18

D.138

D.138.03

D.139

D.140

Title

[Agency# | Task Officer] Organizatio

Open Source Information Collection
[USA D 1381/ J. Lepingwell]

Development of Relational Database Management
System for Protocol Information

[USA D 1336/ G. Chtcherbinine]

Training Course on Analytical Skills Development
[USA B 1392/ D. Liles]

Tuesday, May 24, 2005
1Q

LLNL

LANL

LLNL

LLNL

LLNL

LLNL

LANL

ISPO

IAEA

PNNL

ISPO

Total Budget
$72,982.27

$57,000.00

$29,500.00
$29,500.00
$0.00
$0.00
$0.00

$0.00

$39,000.00

$357,000.00

$0.00

Total Spent
$72,397.93

Comments

Roger Miller - There was no activity during this quarter. Mr. Miller's next
consultancy is planned from April 4 to 15, 2005.

$0.00

Richard Wallace - The SSTS approved funding at its February 3, 2005,
meeting for Mr. Wallace to conduct two two-week consulting

assignments in 2005.

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$25,479.00

There was no activity during this quarter. The IAEA plans to invite the
contractor Eduardo Fuijii back to Vienna during the next quarter to do the
final K2 interface adjustments. This work will complete his contract

with the IAEA.

$357,000.00

ISPO and the IAEA agreed to close this task as of March 23, 2005.

$0.00

ISPO and the IAEA agreed to terminate this task as of March 23, 2005.
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TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
D.141 Internship Program
[USA D 1396 / R. Gaetano]
D.141.04 BNL $803,634.00 $593,179.00

Jennifer Olszewski completed her internship in SGTS/TIE in February.
The remaining twelve interns continue in their assignments. They are
Indhira Ramirez (SPR), Kathleen Donoghue (SGIT-ISH), Andrew
Janowczyk (ISH), Cherie Knickerbocker (JNFL Project), Christopher
Duncan (lIS), Sinkyung Kim (11S), Jessica Satterfield (11S), Kendra
Klump (TNS), Francesco Queirolo (TNS), and Kimberly van Dyke (TIE).
The USSP Internship Symposium was held on February 8, 2005.
Jessica Satterfield was selected to present her paper on the IAEA's
lllicit Trafficking Database Program to the INMM Annual Meeting in July
2005. Christopher Duncan and Cherie Knickerbocker were recognized
for outstanding presentations.

D.141.04 BNL/OEP $73,000.00 $43,505.00

This funding was provided to extend Kimberly Van Dyke's internship
through June 2005.

D.141.05 IAEA $52,000.00 $29,913.00

The consultant Christopher Dalton is working on the Common
Inspection Onsite Software Package (CIOSP) 2. Mr. Dalton continued
re-factoring CIOSP 2 and preparing a new CIOSP release. He
completed the Inventory plug in, the Short Notice Random Inspection
(SNRI) plug in, the Module 5 plug in, the Export to Logsheet plug in, and
the Annunciator plug in. Mr. Dalton incorporated these plug ins into the
CIOSP framework. He began preparing the new release of CIOSP,
which necessitates that all of the plug ins be binary compatible. Mr.
Dalton started working on InstallShield 7.

D.141.06 IAEA $107,000.00 $91,905.00

The consultant Gregory Gerrein completed his contract on March 24,
2005. This subtask is closed.

D.141.07 BNL/OEP $300,000.00 $0.00
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
D.142 Expert - Senior Safeguards Information Analyst
[USA D 1403 /J. Lepingwell]
IAEA $443,500.00 $467,366.00

The expert Richard Wallace conducted searches and reviewed open
source technical literature for several countries, and contributed
analysis of their nuclear capabilities to the state evaluation process.
Ad-hoc questions from Operations and the DDG required open-source
research, result evaluation, and rapid generation of special summary
reports. Dr. Wallace collected and evaluated open source background
material to guide inspectors on short-notice complementary access
(CA) inspections in several different countries. He provided background
information on the facility/organization/location for CA inspections and
suggested specific questions for the inspections. Results from the

CAs were analyzed with the relevant inspectors and reported to the
Operations Division Directors. Dr. Wallace conducted an evaluation of
dual-use equipment provided to several countries, to assess the
potential of such equipment to support possible undeclared nuclear
programs. He identified additional technical documents for inclusion in
a local electronic reference repository. Dr. Wallace was an SGIT
representative to the IAEA Library User Evaluation study. He developed
a criteria document for inspectors on strong nuclear proliferation
weaponization indicators. Dr. Wallace provided training on the use of
the ISI Web of Science for science and technical literature analysis.

He participated on the IIS nVision Analysis Team to help determine IIS
requirements for data collection and analysis tools. Dr. Wallace
provided technical information to assist the staff who are compiling data
for the illicit trafficking database. He provided a detailed analysis of a
significant, recent nuclear materials trafficking case and drafted an
internal report on Agency procedures for handling such cases. Dr.
Wallace completed his CFE assignment on March 31, 2005. This task
is complete.

D.146 Quality Control Verification Software for Member
States Nuclear Material Accounting Reports to the
Agency
[USA D 1429/ 1. Vlad]
SAIC $135,000.00 $122,268.78

AWST implemented ten final cosmetic change requests, as agreed

with the IAEA. They delivered a patch to QCVS release 4 on Feb. 1,
2005, to close the User Acceptance Testing Phase. The IAEA
requested three more software changes on March 4 and March 16 2005.
AWST delivered two patches to implement the requested changes on
March 15, and March 24, 2005.
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Title
TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
D.148 Expert - Special Technology Coordinator
[USA D 1443/ M. Nicholas]
CFE $293,200.00 $212,288.00

The expert John Hilliard was designated overall Project Manager for the
development of a new information analysis architecture. A new support
program task has been submitted and is in the approval process. Mr.
Hilliard is the Support Program task manager for a task entitled: “Design
and Definition of an Enhanced Information Analysis Architecture,”

which will encompass the creation of an external expert group for all
aspects of information analysis. He was appointed as a steering
committee member for a committee that oversees a technology team, for
an analyst's team, and for an outside expert team for improving
information analysis tools. Mr. Hilliard continued work as project leader
of a team to create a new user interface or open source portal for the
Department of Safeguards. He contracted, and worked closely with,
Verity consultants in the migration from Search 97 to the K2 Enterprise
System. Mr. Hilliard is the point-of-contact for the Joint Research Center
in Ispra, Italy, which is helping SGIT in open source areas, such as
machine language translation, duplication removal, clustering, open
source alert systems, name variant and recognition software, and data
visualization. He continued to work with INVO on the identification of
data mining tools such as Analyst’'s Notebook and Visualinks, for the
purpose of link analysis and data visualization. Mr. Hilliard arranged a
visit to the European Anti-Fraud Office in Brussels for collaboration on
network analysis tools.

D.149 Specialist Training for IAEA's Imagery Analysts
[USA B 1442/ F. Claude]
D.149.01 IAEA $8,501.00 $8,501.00

The IAEA has deferred additional training in satellite imagery analysis,
until a decision is reached as to how to proceed with the satellite
imagery analysis laboratory upgrade. Training needs are expected to be
understood by the third quarter. The subtask is on stand by.

D.150 Expert - Systems Analyst

[USA D 1460 / J. Smith]
CFE $295,100.00 $221,010.00

The expert Scott Miller focused on the Additional
Protocol/Complimentary Access Tracking System (APS/CA), or CATS,
software. Integration testing of CATS was completed. The system was
installed on the production hardware at the end of January. CATS went
live in SGOC in the beginning of February. After the system was
running successfully in SGOC, CATS went live in SGOA in the middle
of February. Mr. Miller worked with primary support staff in SGOA and
SGOC to transfer knowledge of the system, so that they can handle the
first line of support. He trained staff members in SGOA and SGOC on
use of the system. CATS is being used daily in SGOC and SGOA to
manage and secure the documents related to the APS/CA. Mr. Miller
worked on the APS/CA and the SAGSI web portal.
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TaskID
D.151

D.152

D.153

D.154

D.155

Subtas [Agency# / Task Officer]

Title

IAEA Safeguards Information System Re-engineering
Project

[USA D 1461/ L. Costantini]

TBD
Software, Hardware and Database Provision for
Satellite Imagery Analysis Support
[USA D 1477 / F. Claude]

IAEA
Junior Professional Officer for the JNFL Project
[ USA X 1513/ S. Johnson]

IAEA
Expert - IAEA Safeguards Information System
Re-engineering Project
[USA D 15207/ ]

IAEA
Imagery Analyst
[USA D 1519/ F. Claude]

IAEA

Tuesday, May 24, 2005
1Q

Organizatio

Total Budget

$0.00

$100,000.00

$50,000.00

$50,000.00

$50,000.00

Total Spent Comments

$0.00

This task provides a mechanism for POTAS-funded support to the ISIS
Re-engineering Project. Non-POTAS support is tracked under Task
SP.62. There are no activities funded under this task at present.

$0.00

The IAEA is waiting for a new bid for the satellite imagery analysis
system upgrade. Funds provided under this task are for engineering and
design efforts for the security system of the upgrade. The vendor may
provide the security system as part of a commercial package, or it may
need to be developed. Product offerings have changed since the IAEA
sent out the solicitation initially. This will affect how the IAEA will
implement strengthened security.

$0.00

Gregory Gerrein will begin his Junior Professional officer position in the
JNFL Project Office on July 4, 2005.

$0.00

The SSTS approved this CFE position and the nomination of Richard
Watts for the position, at its February 3, 2005, meeting. ISPO
nominated Mr. Watts for the position formally. The IAEA is reviewing
his application and preparing a job offer for him.

$0.00

The SSTS approved this CFE position and the nomination of Barbara
Morey for the position, at its February 3, 2005, meeting. Ms. Morey
informed ISPO subsequently that she had to withdraw from
consideration. ISPO and the SSTS are seeking new candidates for the
position.
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TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
D.156 Software Development Support: LIMS for the SAL
[USA D 1523/ ]
IAEA $55,000.00 $0.00

The SSTS approved funding at its February 3, 2005, meeting for the
IAEA to contract with Construx Software to conduct Phase 1 of the new
Laboratory Information Management System (LIMS). Phase 1 includes
reviewing the IAEA's LIMS upgrade specification and planning, defining
future project plans, cost, risks, resource needs, and work breakdown,
and conducting a feasibility study which encompasses the

identification of possible commercial partners.

E.114 IAEA Evaluation of Sandia Two-Way Radio Frequency
Seals for Inspection Use
[USA E 1205 / M. Goldfarb]
ISPO $0.00 $0.00
The IAEA will request new activities related to radio frequency seals
under new SP-1s. ISPO and the IAEA agreed that this task is complete
as of March 22, 2005.
SRNL $1,000.00 $1,000.00
The IAEA will request new activities under new SP-1s. ISPO and the
IAEA agreed that this task is complete as of March 22, 2005.
E.114.03 SNL $144,027.26 $144,027.26
KAMS Simulation and Interim Solution - ISPO and the IAEA agreed that
this task is complete as of March 22, 2005.
E.116 SVSC Trial Production
[USA E 1235/ M. Goldfarb]
Aquila $76,000.00 $77,918.00

The IAEA is buying sample vial secure containers from Aquila, making
use of the stockpiled plastic vials that were produced under this task.
No additional USSP support is needed at this time. ISPO and the IAEA
agreed that this task should be closed as of March 23, 2005.

BNLCONTR $103,000.00 $102,959.00
SNL $4,188.55 $4,188.55

E.119 Upgrading of GARS Review Software and Software
Factory Support
[USA E 1249 /J. Whichello]
E.119.01 Aquila $110,000.00 $38,000.00

Aquila is awaiting a follow-on contract for this activity. Funding was
approved in June 2004 for Aquila to assist the IAEA with GARS
software modifications.
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TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
E.121 Development of Authentication Measures for DSNC at
DUPIC Facility
[USA E 1267 / K. Czock]
LANL $162,000.00 $146,900.00
ISPO and the IAEA agreed that this task is complete as of March 23,
2005.
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TaskID Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
E.122 URM Systems Standardization and Support
[USA E 1274 / K. Ferstl]
E.122.02 LANL $70,000.00 $57,339.00
Radiation Review for VIFM - There has been no activity reported for this
quarter.
E.122.03 LANL $140,000.00 $17,578.00

Performance Review Software - There has been no activity reported for
this quarter.

E.122.04 LANL $314,000.00 $240,482.00

Multi-Instrument Collect (MIC) Generic Module (GM) - LANL restarted
activity on the MIC GM in January. The first effort was to realign the
archived MIC GM with the current monolithic MIC 1.9.0.7 from
Unattended and Remote Monitoring (UNARM) Baseline 1. The final MIC
GM will be renamed MIC 2.0. It is planned for release with LANL's
UNARM Baseline 2, which is scheduled for June 2005. LANL
completed most of the updates to the modules that support the
uninterruptible power supply and the direct serial communications.

LANL began updating the MIC GM interface specification for use by third
party vendors. This will be sent to the IAEA for review and comment.
The IAEA is planning a meeting for technical discussions with LANL

and third party vendors in July.

E.122.06 LANL $489,000.00 $489,500.00
Auxiliary Communication Device (ACD) - Canberra Aquila produced the
version of the ACD circuit board that will be used at the Rokkasho
Reprocessing Plant. LANL is testing this board, so that Canberra
Aquila can begin producing them in quantity. LANL completed two
prototypes ACDs and delivered them to the IAEA for preliminary testing
at Rokkasho.

E.122.08 LANL $157,000.00 $50,900.00
UMS Software Madifications - LANL has been updating the portion of the
specification that addresses the resolution of Baseline 1 software
component issues.

E.122.09 LANL $77,700.00 $64,700.00
Completion and Delivery of Baseline 1 - Peggy Moore and Kelly Michel
(LANL) conducted training on the use of the UNARM Baseline 1 product
at the |AEA for five days in February. Many meetings were held with the
IAEA, pertaining to the use of the UNARM product. Additional meetings
addressed general issues, questions, and technical support required
for the product. After the training trip, an issues list was generated that
recorded each of the items brought to the attention of Ms. Moore and Ms.
Michel. They updated the issues list with status information and are
having it reviewed for classification at LANL. The document will be
sent to the IAEA.
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TaskID Subtas [Agency# / Task Officer]
E.122.10

E.122.11

E.122.12

E.122.13

Tuesday, May 24, 2005
1Q

Organizatio
LANL

LANL

LANL

LANL

Total Spent
$54,700.00

Total Budget

Comments

Study to Convert INCC and ISO to COM Objects - The focus of this task
is to assess the feasibility of converting IAEA Neutron Coincidence
Counting (INCC) software and Isotopic Review (ISO) software to COM
objects for the IAEA. The assessment study has been completed,
submitted to, and reviewed with, the IAEA. LANL is awaiting final
comment from the IAEA. LANL is in the process of developing interface
specification documents for these two COM modules. A draft interface
specification document for the ISO COM module has been developed
and submitted to the IAEA for comment. A draft of the ISO document
was provided for review in mid-February. LANL and the IAEA are
discussing the INCC requirements. LANL is making significant
revisions to the ISO document. They are writing the INCC document to
meet recently identified requirements.

$15,400.00

Generic Software Components for the Chernobyl Conditioning Facility -
LANL completed the final testing of the Chernobyl conditioning facility
software. LANL started the Digital Video Review (DVR) development
and documentation. LANL delivered two beta versions of the new DVR
to the IAEA for comment and review. Several software components
were delivered as part of Baseline 1.

$14,200.00

Decomposition of Analysis Modules - Work has begun on creating an
Import COM to handle shift register data.

$36,300.00

Control Board and Baseline Release Management and Support - This
task was created to establish a software control board, consisting of
LANL software engineers, to better manage the Unattended and Remote
Monitoring (UNARM) software product from LANL. The software board
has met on an weekly basis to discuss control board processes and the
status and schedule of UNARM software releases. The board has
drafted a process for software releases. They have developed the initial
process for documenting and tracking software problem reports. The
board has generated fifty-one software change requests using this
process. Eight have been concluded. Draft procedures were developed
for control board operations and software testing. The board has
managed the delivery of two major UNARM software baseline deliveries
and six smaller deliveries to the IAEA.
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E.125 Remote Monitoring and Unattended Digital
Surveillance Systems
[USA E 1330/ M. Aparo]
E.125.12 IAEA $121,000.00 $120,400.00

GemView Software Upgrade - The GemView software upgrade has been
completed and was provided to LANL for review and comment. LANL
tested the software and accepted the program as submitted. The
GemView software was released formally in December 2004. This task
is closed.

E.125.13 LANL $58,000.00 $16,000.00
Optional Imaging Sensor Development Support - The IAEA was given a
briefing on the 2.0 Megapixel Command View Dome camera in February
2005 by Kelly Michel (LANL). Ms. Michel demonstrated a software
prototype that displays IPIX images and is integrated into the existing
Integrated Review Software (IRS). The IAEA is awaiting receipt of four
Command View Dome IPIX cameras from Aquila, before requesting that
Ms. Michel travel back to Vienna with a technician from LANL to
demonstrate the setup and configuration of the cameras formally. At
this time, there is no interest at the IAEA in investigating other cameras
for immersive imaging surveillance.

E.126 Expert - Safeguards Equipment Systems Information
Security (Tolk)
[USA E 1339/ M. Aparo]
CFE $599,700.00 $507,138.00

The expert Keith Tolk completed the automated system for
authentication and transmission of operator’s declarations, called the
mailbox system, and it is ready for deployment. Mr. Tolk is evaluating
and refining configuration of the Netscreen 5XT network security
hardware devices when used as a firewall. The Sign and Forward
System has been deployed for operational testing. He is working on the
documentation and final refinement of details. Mr. Tolk is examining the
public key infrastructure for this system.
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E.127 Expert - Remote Monitored Surveillance Systems
Development and Implementation Coordination
(Regula)

[ USA E 1350/ M. Aparo]
CFE $450,700.00 $374,611.00

The expert James Regula is testing and developing new methods of
Remote Monitoring (RM) data transfer for the DMOS, VIFM, and
MiniGRAND Power Monitor systems, which need to be ready for
implementation in April. Mr. Regula is heading a satellite pilot project
with the European Space Agency. He will be installing and testing a
unit in Vienna, in anticipation of installing the unit in Slovakia for a
three-month test. The satellite will run the standard SG VPN tunnel over
the link. Mr. Regula traveled to Bulgaria to install the last SDIS system.

He connected five units to telecommunications for state-of-health
transfer. Six SDIS systems in the Czech Republic were connected by
Mr. Regula, making a total of 95 separate systems connected to the SG
LAN in Vienna. Mr. Regula submitted another task request to the
Korean Support Program for the transmission of RM data from VIFM and
DMOS units at Wolsong. He sole sourced a fiber optic/Ethernet cable
installation and Internet Service Provider procurement request for
Cernavoda, Romania, where he will implement large scale RM
operations in June.

E.130 Integrated Safeguard System for SF Conditioning
Facility (Part 2/3 of Chernobyl Transfer and
Conditioning Campaign)
[USA E 1361/ G. Ingrao]
E.130.01 Sonalysts $331,227.00 $324,680.00

The IAEA removed the Mobile Monitoring System for Container
Transport (MMCT) from railcar number 2 in October, 2004, so that the
Chernobyl Nuclear Power Plant (ChNPP) could overhaul the railcar. The
railcar overhaul is nearing completion and the IAEA is planning to
reinstall the MMCT. ChNPP requested that the IAEA support a fuel
transfer in Spring 2005. The IAEA prefers to delay the fuel transfer until
Sandia and Aquila complete the MMCT upgrade in June 2005. In this
way, the IAEA will have to perform only one MMCT installation. If itis
necessary to conduct the fuel transfer before the upgraded MMCT is
ready, the IAEA will have to negotiate with ChNPP to reinstall the
original MMCT (which is in storage at Chernobyl) or make other
arrangements for implementing safeguards during the fuel transfer.
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E.131 Testing/Evaluation Programme for Unattended
Monitoring and Surveillance System's Computer
Software Operating System
[ USA E 1370/ G. Rengarajan]
E.131.04 LANL $86,900.00 $82,600.00

Multi-Instrument Collect (MIC)/Windows XP Certification - LANL
distributed the test report (LA-UR 04-7944) in the documentation
package for UNARM Baseline 1 Revision 1. LANL presented the test
results to the IAEA in early February. The IAEA is reviewing the task
products and test results.

E.133 2002 Factory Support for DIS
[USA E 1108/ V. Popescu]
E.133.01 Aquila $513,301.09 $400,800.00

Kent Brown and Anthony Gonzales continued to provide factory support
for the IAEA’s existing digital imaging surveillance (DIS) systems. Mr.
Brown is providing technical assistance for SDIS validation testing. He
continued testing GARS hardware platforms for field use. Mr. Brown is
defining requirements for the upgrades of support software for DIS
systems. Initial planning has begun to process GARS surveillance data
on the SG LAN. Mr. Brown traveled to Bulgaria for the installation of
one SDIS and the de-commissioning of three GEMINI systems. Mr.
Gonzales continued testing and upgrading DIS equipment for field use.
He is providing liaison support with the factory for DCM-14 upgrades. Mr.
Gonzales will participate in the implementation of the replacement of
DCM-14 backup batteries program. He performed implementation
testing of new DSOS recording unit firmware. The SSTS considered a
request from the IAEA, at its February 3, 2005, meeting, for additional
manufacturer support. The SSTS deferred its decision.

E.133.02 Aquila $398,125.91 $112,125.91

The SSTS approved funding by phone poll for Aquila to supply the IAEA
with two individuals for twelve months commencing March 2005.

E.133.03 IAEA $134,000.00 $0.00
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E.134 Mobile Safeguard System for SF Transportation from
Chernobyl NPP to Conditioning Facility
[USA E 1375/ G. Ingrao]
IAEA $55,000.00 $55,000.00

E.134.01 SNL $805,355.28 $686,318.00
SNL has been funded for the upgrade of the MMCT. Aquila received its
contract during the week of March 14, 2005. The project began officially
on March 16, 2005. The first report was submitted on March 17, 2005.
Aquila has established a schedule to ship the first system by July 1,
2005, and to complete the project by the end of the calendar year.

E.134.02 LANL $257,000.00 $230,295.00
Testing of the LANL prototype MMCT system has continued with the
Baseline 1 version of the software. It appears that no data are missing.

E.134.03 Aquila $121,250.00 $64,088.00

Aquila received a contract from BNL to upgrade the two existing MMCT
systems. System number 2 was residing at SNL. It was returned to
Aquila. A contract review between Aquila and SNL took place March
2005. Assembly will take place in the next quarter.

E.135 Safeguards Systems for Chernobyl SF Long Term Dry
Storage (Part 3/3 of Chernobyl Transfer and
Conditioning Campaign)
[USA E 1376 / G. Ingrao]
E.135.01 LANL $3,923.00 $3,923.00
ISPO and the IAEA agreed at the March 22 to 23, 2005, USSP Annual
Task Review that this task will be placed on stand by.
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E.137 Next Generation Camera Module and Server-Based
Surveillance Systems

[USA JNT E 1437/ J. Whichello]
E.137.01 Sonalysts

E.137.02 IAEA

E.139 Expert - Digital Image Surveillance, Unattended
Monitoring System Integration and Remote Monitoring
Systems Engineer

[USA E 1463 / M. Aparo]
CFE

Tuesday, May 24, 2005
1Q

Total Budget Total Spent

Comments

$79,617.00

NGSS Project Management Support - Colin Carroll (Sonalysts) worked
with Massimo Aparo (IAEA) to finalize the NGSS contract. The Agency
signed the NGSS contract with Aquila Technologies and Dr. Neumann
Consulting (DNC) in March 2005. The Agency hosted a project kickoff
meeting in Vienna on March 23, 2005. Representatives from the
Agency, Sonalysts, ISPO, Aquila, DNC, and the German Support
Program participated in the meeting. The group discussed project roles
and responsibilities, contracting, deliverables, the NGSS project
schedule, communications protocols, and DCM-14 development project
lessons learned. The group agreed to meet periodically throughout the
project to review progress and to resolve any technical or financial
problems which may arise.

$0.00

NGSS Phase 1 - The tripartite contract for NGSS has been signed by all
parties. Purchase orders have been released to Aquila for Phase 1 and
to DNC for Phase 1, Part 1. The IAEA, Aquila, DNC, and
representatives of the German and the US Support Programs met in
Vienna on March 23, 2005, for the NGSS kickoff meeting. The official
starting date of the project was March 23, 2005. The first phase of the
project is expected to continue until the end of February 2006.

$151,052.00

The expert Lee ReFalo followed the testing for Euratom safeguards
systems installed under TREN responsibility, which took place from
December 2004 until February 2005. Data was reviewed using the
Remote Acquisition of Data and Review (RADAR) software. Although
final adjustments to the review software and related configurations are
necessary, the system performed well. The test system was removed
from service. An installation of the TREN systems is planned for
mid-2005. Mr. ReFalo is making preparations for an upgrade to the
LANL RRP Integrated Spent Fuel Verification System (ISVS) for
deficiencies identified during the installation. Recommendations for
improvements have been provided to the Japanese. Initial feedback
supports the recommendations. A trip is planned in April to make
security upgrades to a variety of LANL provided systems, including NDA
and surveillance. Mr. ReFalo reviewed LANL's UNARM Baseline 1
software release. Several problems were identified and other issues
were discussed with the LANL team who delivered it in early February.

Page 35 of 44



TaskID

E.140

E.141

E.142

E.143

E.144

E.145

E.146

Subtas

Title
[Agency# | Task Officer]
Enhancement of Cobra Fibre Optic Seal System
[USA E 1475/ G. Weeks]
IAEA

Vulnerability Assessment of the FAST Surveillance
System Information Security Features

[USA E 1502 / B. Wishard]

SNL
Vulnerability Assessment of EOSS and IRES
Electronic Seals
[USA E 1509 / M. Goldfarb]

SNL
Junior Professional Officer - Engineers Support to
Unattended Monitoring
[/]

IAEA
Ultrasonically Interrogated Metal Seal
[/]

INL

PNNL
VOID-3 Vulnerability Assessment
[/]

LANL
Feasibility Study for Change Detection Software
Applied to Metal Seal Signatures
[/]

INL

Tuesday, May 24, 2005

1Q

Organizatio

Total Budget

$346,000.00

$7,794.00

$177,000.00

$30,000.00

$15,000.00

$100,000.00

$296,000.00

$52,000.00

Total Spent

Comments

$141,400.00

Aquila received a purchase order for Phase Il of this task on March 22,
2005. Agquila met with George Weeks (IAEA task officer) on March 30,

2005, to coordinate the Phase Il development activities.

$7,793.70

ISPO and the IAEA agreed that this task is closed as of March 22, 2005.

$115,598.00

The Sandia vulnerability assessment team met with the developer and
the IAEA during the week of February 21, 2005. The developer shared
the source code with the Sandia team. The vulnerability assessment is
underway. Sandia is providing weekly status reports to the IAEA and

ISPO.

$0.00

$0.00
$0.00

$0.00

$0.00
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E.147 MMS Software Update
[/]
SNL $25,206.00
SRNL $8,000.00
F.027 Consultants - Quality Assurance
[USA C 1017 / D. Neal]
F.027.06 IAEA $222,700.00
F.032 Consultant - Services Safeguards Issues (R. Hooper)
[USA C 1134/ J. Cooley]
IAEA $525,336.87
F.036 Fixed Term Assistant - Procurement Services
[USA F 1472/ A. Hamilton]
IAEA $228,000.00
S.020 Assistance to IAEA by U.S. Experts
[USA X 941/ J. Cooley]
ISPO $500,895.00

Tuesday, May 24, 2005
1Q

Total Spent

Comments

$0.00

$0.00

$218,506.00

Software Quality Management Training - The IAEA and the Software
Engineering Institute have not yet reached an agreement which would
allow Software Quality Control Manager Gassim Cherif to receive training
from SEI and then provide similar training to other IAEA staff members.
The Agency continues to negotiate with SEI, but Mr. Cherif will look for
similar training offered by other organizations.

ISPO and the IAEA agreed at the March 22-23 USSP Annual Task
Review that Task F.27 will be closed. This activity will transferred to
Task D.122 and be tracked as Subtask D.122.03.

$470,198.00

The consultant Richard Hooper continued revising the seminar on
strengthened safeguards. Mr. Hooper revised and annotated
presentation material. He changed the format in preparation to hand-off
the seminar to the SG Training Section by mid-2006. The revised
seminar will be presented three times between May 2005 and May 2006.

$0.00

The expert Philip Beauparlant is the Division of Procurement's point of
contact for the ISIS Re-engineering Program, the Integrated Inspector
Information System, the NDA Review subsystem, the Plutonium

Inventory Management System, and Quality Management workshops. Mr.
Beauparlant's significant contribution to PSS/MTPS has been

highlighted, particularly in the areas of ISIS. He was recognized as a
team player and a valuable asset to MTPS. Mr. Beauparlant completed

a two day training course in March on “Program Management.”

$494,748.45

ISPO and the IAEA agreed that this task is closed as of March 23, 2005.
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TaskID
S.026

S.036

S.037

S.049

Subtas

Title
[Agency# | Task Officer]

Organizatio

The Design and Development of an Orientation Course

for U.S. CFEs and IAEA Staff
[USA X 943/ ]

Integrated Safeguards Consultations
[ USA X 1315/L. Gourgon]

ISPO Recruitment Program
[USA X942/ ]

IAEA Travel for US Support Program Tasks
[USA X 1306 / A. Hamilton]

Tuesday, May 24, 2005
1Q

ISPO

BNL/NCT

ISPO

LLNL

ORNL

PNNL

SNL

ISPO

IAEA

Total Budget

$395,487.00

$799,245.00

$32,349.00
$12,300.00
$33,875.00
$25,000.00

$9,894.51

$276,422.00

$1,451,024.00

Total Spent Comments

$395,487.00

Jeanne Anderer and Greg Gerrein began work on the update of the
"Guidebook for U.S. Citizens Going to Work for the IAEA in Safeguards"
and on the development of a similar guidebook for interns. Susan
Pepper met with Ms. Anderer and Mr. Gerrein in March to discuss the
schedule. It was agreed that the first activity would be to draft the
Guidebook for interns. The goal is to have a draft available for the intern
orientation, scheduled to be held at BNL on May 16.

$788,714.00
The final report for the task is in preparation.
$32,349.00

$12,300.00
$33,875.00
$24,505.00

$9,894.51

$276,521.00

ISPO planned for the Electric Power Meeting, which will be held in
Chicago from April 4 to 6, 2005.

$1,186,991.00

This task provides funding to the IAEA for task-related travel. The
SSTS responds to quarterly travel projections prepared by the IAEA's
Support Program Administration.
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S.053 Non-Proliferation and Disarmament (NDF) Funding for
SG Equipment
[USA X 1342/ B. Bartsiotas]
ISPO
S.057 USVC Funding in 2001 for SG Equipment
[USA X 1393/ B. Bartsiotas]
IAEA
S.060 Contracts Labor Charge
[/]
ISPO
S.061 2002 U.S. Voluntary Contribution for Safeguards
Equipment
[USA X 1490/ B. Bartsiotas]
IAEA
S.062 ISIS Reengineering
[USA X 1491 / M. Strohmayer]
IAEA
S.062.01 IAEA

Tuesday, May 24, 2005
1Q

Total Budget

$3,106,000.00

$10,144,770.44

$161,707.00

$6,634,575.73

$7,107,229.00

$575,231.00

Total Spent

Comments

$3,078,387.00

This task was established to track the expenditure of funding provided
through the Nonproliferation and Disarmament Fund (NDF) in 2000. The
NDF approved funding in 2000 for the procurement of geospatial
laboratory and digital image surveillance equipment. ISPO, the IAEA,
and the State Department's NDF office are working together to expend
the remaining funding and to close out this account.

$8,347,260.34

This task was established to track the IAEA's expenditure of funding
provided in the 2001 US Voluntary Contribution for the procurement of
Safeguards equipment.

$135,845.00

This task provides funding for the labor charges that are incurred by the
BNL Procurement and Property Management Division, while executing
contracts and purchase orders for USSP tasks.

$5,333,078.90

This task was established to track the expenditure of the 2002 US
Voluntary Contribution for Safeguards Equipment.

$358,741.00

This task was established to track US Voluntary Contributions to the
ISIS Reengineering Project. The IAEA is negotiating with the
successful bidder and expects to conclude the contracting process in
May. The project will start shortly thereafter.

$349,087.91

NPT Accounting Software - The system is still undergoing acceptance
testing. The IAEA has accepted system testing of the functional
requirements, but there are some performance requirements that have
not been accepted yet. Cap Gemini Ernst & Young (CGE&Y) conducted
extensive tuning of the system to prepare for another round of testing by
the IAEA in May.

Page 39 of 44



Title

TaskID Subtas [Agency# / Task Officer] Organizatio
S.065 NDF 2002
IAEA
S.066 2003 USVC for Safeguards Equipment
[/]
IAEA
S.068 Information and Communication Technology
Conference
[/]
ISPO
LANL
LLNL
ORNL
PNNL
SNL
Sonalysts
S.069 2004 USVC for Safeguards Equipment
[/]
IAEA

Tuesday, May 24, 2005
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Total Budget

$4,155,000.00

$7,700,000.00

$20,000.00

$10,000.00
$10,000.00
$10,000.00
$10,000.00
$10,000.00

$85,000.00

$4,359,600.00

Total Spent

Comments

$1,918,004.00

This task was established to track the expenditure of funding provided
through the Nonproliferation and Disarmament Fund (NDF) in 2002. The
NDF approved funding for high priority NDA and surveillance equipment.

ISPO, the IAEA, and the State Department's NDF office are working
together to expend the remainder of the funding and to close out the
account.

$2,112,172.68

This task was established to track the IAEA's expenditure of funding
provided in the 2003 US Voluntary Contribution for the procurement of
Safeguards equipment.

$0.00

There was no activity scheduled for this quarter at LANL, LLNL, ORNL,
PNNL, SNL, or with ISPO contractors.

$11,700.00
$0.00
$9,925.00
$9,847.00
$5,821.00

$69,629.00

Colin Carroll (Sonalysts) drafted the SGIT workshop summary report and
submitted it to the IAEA in February for review and comment. Mr. Carroll
will finalize the report, when he receives the Agency’s comments.

$670,071.59

This task was established to track the IAEA's expenditure of funding
provided in the 2004 US Voluntary Contribution for the procurement of
Safeguards equipment.
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Organizatio

S.070 Support to the IAEA's Office of Internal Oversight for
an Evaluation of the Effectiveness of Member State
Support Programs Within the Safeguards Department

(/]

S.071 NDA Training Course Relocation
(/]

Tuesday, May 24, 2005
1Q

Sonalysts

IAEA

INL

ISPO

LANL

SRNL

Total Budget

$49,566.00

$5,000.00

$45,000.00

$36,000.00

$24,000.00

$4,000.00

Total Spent

Comments

$40,373.00

Colin Carroll (Sonalysts) served as one of three members of the MSSP
Evaluation Team. Kamal Araj (IAEA's Office of Internal Oversight
Services (OIOS)) and Sergio Guardini (private consultant) served as the
other team members. The goal of the MSSP evaluation is to assess the
effectiveness of the Agency’s MSSP management. Mr. Carroll
incorporated comments into the evaluation report, which was provided to
the team by the Support Program Administration. He prepared the final
report for publication. Mr. Carroll presented a summary of the
evaluation’s conclusions and recommendations at the MSSP
Coordinators' Meeting in Vienna in March. He participated as an advisor
during a working group session with selected MSSP Coordinators. Mr.
Carroll assisted the coordinators by explaining the basis for the team’s
comments and recommendations. The approved scope of work is
complete. This task is closed.

$0.00

There has been no activity reported for this quarter.

$0.00

ISPO, DOE, and LANL conducted a site visit of Idaho National
Laboratory (INL) facilities during the week of January 10, 2005. The
SSTS approved funding for INL to identify materials to be used for the
NDA Training Course, to send two staff members to LANL for two weeks
for the next NDA course, and to conduct safety and security reviews.

($1,097.00)

ISPO and DOE (Relocation Evaluation Team) met with LANL, during the
week of January 10, 2005, to discuss the details and logistics of
conducting the NDA Training Course. LANL subject matter experts
joined the team later in the week to evaluate the INL site.

$20,900.00

See Task S.071, Contractor: ISPO.

$0.00

There has been no activity reported for this quarter.

Page 41 of 44



Title
TasklD Subtas [Agency# / Task Officer] Organizatio Total Budget Total Spent Comments
S.072 Technical Meeting on Novel Technologies (including

discussion of OIOS MSSP Management Audit),

Washington, February 24-25, 2005

[/]

IAEA $0.00 $0.00

Nikolai Khlebnikov, Max Aparo, and Gene Bosler (SGTS) met with the
SSTS and ISPO at the State Department on February 24. They
presented plans for future workshops, including the technical meeting
on enrichment verification which is scheduled for April, the technical
meeting on noble gas monitoring which is scheduled tentatively for July,
and the topical workshop on inspector tools of the future which is
planned for the fall. Other topics included the results of the recent audit
of the Department of Safeguards' management of MSSP contributions
(POTAS Task SP.70) by the Office of Internal Oversight and a
discussion of the future of surveillance systems technical support in the
European Union nuclear facilities. This task is on stand by, in the
event that the IAEA proposes new activity for it.

S.073 2005 USVC for Safeguards Equipment
(/]
IAEA $0.00 $0.00
This task was established to track the IAEA's expenditure of funding
provided in the 2005 US Voluntary Contribution (USVC) for the
procurement of Safeguards equipment. The US pledge will include the
USVC for Safeguards equipment and will be sent to the IAEA in May.
The SSTS will review the IAEA's equipment request shortly thereafter.
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S.074 Enrichment Technical Meeting
[/]
S.075 Topical Workshop
[/]
S.076 Technical Meeting on HRGS for Analysis of

Environmental Samples

(/]

W.001 Work For Others
[/1]

Tuesday, May 24, 2005
1Q

Organizatio

BNL/NCT

LANL
LLNL
ORNL

PNNL

Sonalysts

LANL
LLNL
ORNL

PNNL

LANL

Total Budget

$14,000.00

$18,000.00
$16,000.00
$14,000.00

$19,000.00

$86,000.00

$18,000.00
$41,200.00
$34,000.00

$19,000.00

$28,740.00

Total Spent Comments

$3,934.00

The IAEA is hosting a technical meeting to be held from April 18 to 22,
2005, on techniques for IAEA verification of enrichment facilities. ISPO
worked with representatives from SSTS organizations and DOE national
laboratories during a planning meeting on February 22 and 23, in
Washington D.C., to identify topics of interest and US representation to
this meeting. The SSTS approved by phone poll the following
participants to the meeting: Bill O'Connor (DOE), Bruce Moran (NRC),
George Anzelon (LLNL), Brian Boyer (BNL), Diana Langner (LANL), John
Wacker (PNNL), and Michael Whitaker (ORNL). The SSTS approved
funding for the laboratory participants. Bill O'Connor's and Bruce
Moran's travel expenses will be paid by their own organizations. The
IAEA accepted all of the suggested participants to the meeting.

$1,400.00
$0.00
$12,167.00

$12,034.00

$0.00

$0.00
$0.00
$0.00
$0.00

$212.00

This task is used to reclaim funding from completed tasks at LANL.
This funding will be redirected to new activities at LANL.
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W.003 Work for Others
[/]
ORNL $765.24 $390.00

This task is used to reclaim Work for Others fees and funding from
completed tasks at ORNL. This funding will be redirected to new
activities at ORNL.
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